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ESTIMATE RUN 01/13/2015

ESTIMATE SUMMARY 14:00:44

CONTID: C18586         ESTIMATE NO: 0006 FINL 2005

PCN: 18586-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 BRIDGE OVER RAILROAD I-12-D PERCENT TIME:

PROJECT NO: BR 0242-050                   

US 24 BRIDGE OVER RAILROAD I-12-D

NAME OF ROAD: 024A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/13/2015 DATE TIME STARTED 05/28/2013

9002 N. MOORE RD. DATE LET 08/23/2012 DATE WORK BEGAN 05/28/2013

 DATE AWARDED 09/11/2012 DATE TIME STOPPED 06/30/2014

 DATE CONTRACT EXECUTED 09/24/2012 DATE ACCEPTED 06/30/2014

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/28/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,524,169.17 PARTICIPATING $ $ 100,197.91

AWARD PROJECT AMT: 1,418,225.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 21,273.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

100,197.91

100,197.91

121,471.30

$

$

$

$

1,524,169.18

0.00

1,524,169.18

0.00

1,524,169.18

0.00

0.00

1,524,169.18

0.00

AMOUNT DUE 1,524,169.18 121,471.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 121,471.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

399.0 TIME ALLOW: 6/30/2014 ??:??:??

ORIG TIME ALLOW: 5/17/2013 ??:??:??
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PCN: 18586-BID    ESTIMATE RUN 01/13/2015

PROJECT: BR 0242-050                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 1.000

0.000

626-00000  
 

95,000.001.000

0.00

1.000

L S 

95,000.00000

0010 Highway Design & Construction 0.000

0.000

631-00100  
 

0.000.000

0.00

0.000

L S 

472,547.89000

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Hazardous Waste Disposal 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0040 F/A MBTA Compliance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Incentive/Disincentive (Early Complete) 0.000

40,000.000

700-70035  
 

40,000.0040,000.000

40,000.00

40,000.000

F A 

1.00000

0050 Forced Accounts Detour Maintenance 0.000

0.000

700-70036  
 

0.000.000

0.00

0.000

F A 

1.00000

0055 Forced Accounts Interim Surface Repair 0.000

0.000

700-70036  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18586-BID    ESTIMATE RUN 01/13/2015

PROJECT: BR 0242-050                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0085 Hwy Design & Const 0.844

0.156

631-00100  
 

385,828.091.000

60,189.18

1.000

L S 

385,828.09000

CAT 520,828.09100,189.18520,828.09CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-12-D 

0065 Bridge Design and Construction 0.000

0.000

631-10002  
 

0.000.000

0.00

0.000

L S 

814,308.37000

0090 Bridge Design and Construction 1.000

0.000

631-10002  
 

966,971.581.000

0.00

1.000

L S 

966,971.58000

CAT 966,971.580.00966,971.58CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,007.231.000

0.00

1.000

EACH

26,007.23000

0075 Field Laboratory (Class 2) 0.999

0.001

620-00012  
 

8,726.021.000

8.73

1.000

EACH

8,726.02000

0080 Sanitary Facility 1.000

0.000

620-00020  
 

1,636.251.000

0.00

1.000

EACH

1,636.25000

CAT 36,369.508.7336,369.50CURRENT AMT0400 $ $ $

$ 1,524,169.17100,197.91$1,524,169.17$CURRENT AMTPROJECT TOTAL


